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Request New IAG Milestone 

with the Rocky Fiats Interagency Agreement (IAG), signed by the U.S. 
Energy (DOE), U.S. Environmental Protection Agency (EPA), and Colorado 
Public Health and the Environment (CDPHE) on January 22,1991, the 
4 (OU 4) Final Phase I I  RFI/RI Work Plan is scheduled to be submitted to 

28, 1994. The CDPHE 

from €PA shall require an IAG schedule 
Plan. EG&G Rocky Flats, Inc.-(EG&G) 
milestone extension from the regulatory 

Plan.- The total duration of the milestone - 
receipt of EPA'S final comments. Presently, 
However, EG&G and EG&G's subcontractors 
I I  RFI/RI Work Plan in October 1994 (FY 95). 
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conditionaVunconditiona1 approval of the work plan by 

to develop responses to regulatory agency draft 
comments and, subsequently modify the OU 4 Phase I 1  RFVRI Work Plan accordingly. 
Upon receipt of EPAs "final" comments for the subject document, EG&G shall require four 
weeks to resolve EPA's comments. The following is EG&G's schedule for finalizing the 
work plan subsequent to receipt of EPAs final comments. - _-. .. I . t 30G 
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- _ -  DRAFT DRAFT DRAFT 

TO: COLORADO DEPARTMENT OF PUBLIC HEALTH AND ENVIRONMENT 
ENVIRONMENTAL PROTECTION AGENCY 

FROM: U.S. DEPARTMENT OF ENERGY 

This letter transmits a request for extension of the Rocky Flats Interagency Agreement (IAG) 
milestone for Operable Unit 4, Final Phase I I  RFI/RI Work Plan submittal. As you know, the 
original IAG date was September 19, 1994; that date was subsequently accelerated by mutual 
agreement and is now August 5, 1994. Based on discussions among our staffs, the Department 
of Energy (DOE) requests an extension to allow for additional review and comment time on the 
Draft Work Plan. 

DOE received final comments from the Colorado Department of Public Health and Environment 
(CDPHE) on schedule on June 28, 1994. The Environmental Protection Agency (EPA) submitted 
draft comments on July 15, 1994 but requires additional time to complete and finalize their 
comments. EPA's comments must then be resolved, the work plan revised, and the copies of the 
Final Work Plan produced and transmitted. DOE cannot propose a new milestone date until the 
final EPA comments are transmitted. We are, however, obligated to request an extension two 
weeks prior to the current milestone date. 

DOE proposes that the-milestone date be extended to allow a day-for-day slip during the EPAs 
review; that is, that the Final Work Plan submittal date be extended twenty-two working days - . - 

after delivery of the EPA final comments to DOE. 

._. - - _._ 
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If you would like to discuss this issue further, please contact Frazer Lockhart at 966-4538. 
_ _  _ .  


